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Following is CH2M HILL's technical status report summary for the RCRA Corrective 
Action Project at Rhone-Poulenc's (RP) Seattle Plant. This status report summarizes 
activities implemented and planned for this Corrective Action project and is intended to be 
transmitted to U.S. EPA Region 10 in fulfillment of the monthly progress reports required 
in Consent Order No. 1091-11-20-3008(h). 

Progress Made This Reporting Period 

Task Pl-Project Management 

The EPA status report was faxed to EPA on May 10 and mailed the same day. 

Task A2-Applicable Regulations and Permits 

Leasing Arrangements. 

On May 8, Northwest Container asphalted part of the South Road (e.g., where sinkholes 
had developed last summer) and a 10-foot strip adjacent to the North Road near the 
facility entrance. 

Task A3-lnterim Measures 

Report. 

A report documenting the compressor pad excavation, the PCB ditch excavation, sewer 
cleaning, and disposal of associated waste streams is currently being developed by Terra 
Nova Environmental Sciences and CH2M HILL. 
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LNAPL. 

RP monitored the wells for LNAPL on May 31. The wells monitored for LNAPL were: 
HlO, MW-12, Hll, DM-7, H9, G3, B6, MW-14, MW-15, MW-17, MW-18, MW-19, and 
MW-20. Well B6 was not accessible at this time because a container belonging to 
Northwest Container was stored on top of it. No well monitored contained a measurable 
amount of LNAPL. The sample from well HlO had a film. The sample from well Hll 
had a sheen, while the sample from MW-12 had oily globules. The remaining wells 
surveyed did not contain LNAPL. Information on the LNAPL thicknesses is attached. 

Task AB-Round 3 Technical Memorandum 

On May 21, RP sent a letter to EPA responding to each of EPA's comments on the 
Round 3 Technical Memorandum. 

Task SJ-Miscellaneous Support 

Sewer Wash Water in Rain-for-Rent Tank. 

The last of the water from cleaning the non-PCB contaminated tanks was filtered during 
May. RP decanted the water off of the 5 drums of sludge from cleaning the non-PCB­
contaminated wash water tanks and the partial drum of sludge and rinsate from the April 
10 cleaning of the last Rain-For-Rent tank. This decant and the 4 drums of rinsate from 
the April 10 cleaning of the last Rain-for-Rent tank were transferred to the mobile holding 
tank; the water was recirculated through one-micron filters. The water was sampled and 
the sample sent to Sound Analytical on May 15. Results received on May 20 indicated 
that the sample contained 0.24 mg/1 copper. This water (approximately 400 gallons) was 
discharged to Metro on May 31. 

Task SJ-Laboratories 

Due to problems with the existing laboratory, CH2M HILL is in the process of re­
procuring analytical services. The bid package was sent to IEA, ARI, S-Cubed, 
Quanterra, and QAL. RP is evaluating the laboratories. 

RP has chosen IEA Laboratories (a CLP and Washington State-certified laboratory) to 
perform the majority of future analyses. The intertidal sediment samples that need to be 
analyzed using Puget Sound Estuary Program (PSEP) protocols will be analyzed by 
Maxwell S-Cubed Laboratory; IEA has not had any experience with these protocols. 

Deliverables Submitted 

The April Progress Report was submitted to U.S. EPA on May 10, 1996. 
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RP submitted a letter to U.S. EPA on May 21, 1996 responding to agency comments on 
the Round 3 Technical Memorandum. 

Progress Planned For Next Reporting Period 

Task A2-Applicable Regulations and Permits 

Leasing Arrangements. 

The PCB ditch area will be paved by Lakeridge Paving once excavation of contaminated 
soils is complete and EPA approves the Interim Measures report. 

The soil and shrubbery Northwest Container Services' contractor removed from the area 
near the Facility's North Road, near the entrance (in RFI investigation Areas BG and A3) 
and from south of the laboratory building (in Area 3) is still being stockpiled on site. The 
soil was placed in two dirt piles (approximately 10 cubic yards) located at the northwest 
comer of the laboratory building and a third pile located southwest of the laboratory 
building (approximately 100 cubic yards). These soils are classified as non-hazardous 
based on past sampling data. 

Storm Water. 

Sediments in the bottom of the 800,000 gallon open-top tank will be cleaned out and may 
be managed with the non-PCB-contaminated wash water sediments. This cleaning may be 
held off until the rainy season is over so that solidification of the sediments before 
landfilling can be minimized. 

Task A3-Interim Measures 

LNAPL. 

Continue to monitor LNAPL thicknesses in selected monitoring wells monthly. 

Task AS-Round 3 Data Technical Memorandum 

A meeting or conference call with EPA and Ecology regarding the Round 3 Tech Memo 
may be necessary to reach agreement on the number of sediment samples. 

Task SJ-Miscellaneous Field Support 

Drum Disposal. 

A total of 28 drums of wastes are on site. The wastes include: 
• 12 drums of sludge from cleaning the PCB-contaminated wash water tanks, 
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• 8 drums of rinsate from cleaning the PCB-contaminated wash water tanks, 
• 5 drums of sludge from cleaning the non-PCB-contaminated wash water tanks, 
• 2 drums of used activated carbon 
• 1 and 1/2 drums of filters 

The PCB-contaminated rinsate and standing water in the PCB-contaminated sludge drums 
will be filtered through one-micron filters and discharged to Metro, if the water meets 
Metro's discharge limits. 

The various sludges will be solidified and landfilled at the Waste Management, Inc., 
hazardous waste facility in Arlington, OR. Testing has shown that the sludges contain 
less than 50 ppm PCBs. 

The activated carbon drums will be sent to the Rollins/ Aptus facility in Aragonite, UT for 
incineration. 

API Separator Clean Out. 

The water layer in the API Separator will be pumped off, filtered, and discharged to 
Metro. CEcon will clean the separator, and the combined upper emulsion and lower 
sludge layers will be solidified for landfilling at the Waste Management, Inc., hazardous 
waste facility in Arlington, OR. 

Outfall 4 Wash Water in Aluminum Tank. 

Approximately 1,000 gallons of outfall 4 wash water and sludge are in the aluminum tank. 
The water in the aluminum tank will be filtered on site through one-micron filters and 
discharged to Metro, if possible. Sludge in the tank will be removed, solidified, and 
landfilled at the Waste Management, Inc., hazardous waste facility in Arlington, OR. 

rhone-p/MSR/05-96EPA 
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Date 
Sampled HlO Hl MW12 Hll DM7 H9 H6 DM2A DM2B DM8 A9 DM3A DM3B 

6(7!94 0 0 
6/8194 0 0 

6/17/94 Film 0 0.007 0 0 0 0 0 0 0 0 0 0 
8/4194 Film Sheen Sheen Film 0 0 0 0 0 0 0 0 0 
9/8/94 Film 0 Film 0.01 0 Sheen Sheen 0 0 0 0 0 0 

10/6194 0 0 Sheen 0.01 0 0 0 0 0 0 0 0 0 
11/3/94 0 0 0.005 0.005 0 0 0 0 0 0 0 0 0 
12/5/94 0 0 0 Sheen 0 0 0 0 0 0 0 0 0 

1/11/95 0.26' Sheen Sheen 0.04 d 0 0 0 0 0 0 0 0 0 

2/17/95 2.01 0 0.16 Sheen 0 0 0 0 0 0 NA 0 0 

3/23/95 0.01 0 0 0 

3/27/95 0 Sheen 0 0 0 0 0 0 0 
3/28/95 -
4/27/95 0.063 0 Film d 0 0 0 0 0 0 

4/28/95 0 0 0 0 
5/31/95 0.01 0 Film 0 0 0 0 0 0 0 0 0 0 

6/30/95 Sheen• 0 Film NA 0 0 0 0 0 0 0 0 0 

7/28/95 
7/29/95 Sheen 0 Sheen NA 0 0 0 0 0 0 0 0 0 
8/26/95 Sheen 0 Sheen 0 0 0 0 0 0 0 0 0 0 

9/29/95 0.03 0 0 0 0 0 0 0 0 0 0 

10/4/95 Sheen d d 

10/30195 0.03 0 d Film 0 0 0 0 

10/31195 0 Sheen Sheen 0 0 

11/30195 FIim 0 Sheen Film 0 0 0 0 0 0 0 0 0 
12/31195 0.2 0 Film Sheen NA 0 0 0 0 0 0 0 0 

1/3196 1.17 d Sheen 0 0 

2/27196 Film' 0 Sheen 0 0 
3/31/96 Film Film Film 0 0 
4/29196 Film d Sheen 0 0 
5/31/96 Film d <:heenh 0 0 

J Solinst Model 121 oil/water interface probe. After 1/11/95, all wells were monitored using this probe when signficant l.NAPL is present. 
0 No sheen noted when measurement device \\·as placed in clean water, but water turned light brown after probing. 

c Orange/rust colored residue on probe. 

d Globules. 

~ Dark Phase. 

'Odor of decay. 
8 1000 mL of LNAPL were bailed from HlO at 10:45 am 

' Slight sheen 
NA = Not accessible. 

LNAPL.Xl.S 
MONTHLY_ 

A2 

0 
0 
0 
0 
0 
0 

0 

0 

0 

NA 

1'A 
NA 

NA 
1'A 
0 

0 

0 
0 

RHONE POULENC - MARGINAL WAY FACILITY 
MONTHLY LNAPL SURVEY LOG 

Floating Product Layer Thickness in Feet 

A4 DM4 B4 B2 DMS BlA BlB Cl DM6 BS G3 Gl B6 

0 0 0 0 0 0 0 0 0 0 0 0 0 
0 0 0 0 0 0 0 0 0 0 0 0 0 
0 0 0 0 0 0 0 0 0 0 0 0 0 
0 0 0 0 0 0 0 0 0 NA 0 0 0 
0 0 0 0 0 0 0 0 0 NA 0 0 0 
0 0 0 0 0 0 0 0 0 NA 0 0 0 

0 0 0 0 0 0 0 0 0 NA 0 0 0 

0 0 0 0 Ob 0 0 0 0 NA 0 0 0 

o' 0 0 0 

0 0 0 0 0 0 0 0 
0 

0 0 0 0 0 0 0 0 0 0 0 0 

0 
0 0 0 0 0 0 0 0 0 0 0 0 0 

0 0 0 0 0 0 0 0 0 0 0 0 0 

0 0 0 0 0 
0 NA 0 0 NA 0 0 0 
0 NA 0 0 0 0 0 0 0 NA 0 0 0 

0 0 0 0 0 0 Sheen 0 0 0 0 0 

0 

0 0 0 NA NA 0 0 0 0 0 NA 0 

NA NA 0 NA 
0 0 0 0 NA 0 0 0 0 0 0 NA 0 
0 0 0 0 0 0 0 0 NA NA 0 NA NA 

0 NA 
0 0 
0 NA 
0 NA 
0 NA 

MW13 MW14 MW15 MW16 MW17 

0 0 0.021 0.005 0 
0 0 Sheen 0 0 
0 0 0.01 0 0 
0 0 Sheen 0 0 

0 0 0.01' 0 0 

0 0 0 0 0 

0 0 Sheen 0 0 

0 0 0 

0 0 
0 0 0 0 0 

NA Sheen Sheen 0 0 
0 0 

0 0 0 
0 0 0 0 0 

0 0 0 0 

0 

0 -0 0 0 0 

0 0 0 0 0 
0 0 Sheen 0 0 

0 0 0 

0 0 o' 
0 Sheen h 0 
0 0 0 
0 0 0 

MW18 MW19 

0 0.01 
0 0.021 
0 
0 0 

0 Sheen 

Sheen Sheen 

Sheen Sheen 

0.063' Sheen 

0 0 

Sheen 0 

0 0 
0 Sheen 
0 Sheen 

0 0 

0 Sheen 
0 0 

Sheen 0 

0.09 0 
0 Sheen 

Sheen Sheen 
0 0 

MW20 

0 
0 
0 
0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 r 

0 
0 

0 

o' 
o' 
0 
() 

DMlA DMIB 

0 0 

E3 

Sheen C 
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